

Product Similarity Gantt Chart

ID	Task Name	Duration	Actual Start	Actual Finish
0	Product Similarity Project	291.1 days	Mon 1/22/24	Thu 1/2/25
1	Project Comensement	1.02 days	Mon 1/22/24	Mon 1/22/24
2	Planning	5.13 days	Mon 1/22/24	Fri 1/26/24
3	Map Current process	2.05 days	Mon 1/22/24	Tue 1/23/24
4	Requirement gathering	5.13 days	Mon 1/22/24	Fri 1/26/24
5	Define Scope	0 days	Wed 1/24/24	Wed 1/24/24
6	Development	2.05 days	Thu 1/25/24	Fri 1/26/24
7	Analyze Product Variation	1.02 days	Thu 1/25/24	Thu 1/25/24
8	Compute Product Similarities	1.02 days	Fri 1/26/24	Fri 1/26/24
9	Deployment	1.02 days	Sat 1/27/24	Sat 1/27/24
10	Load Products into module based upon similarity	1.02 days	Sat 1/27/24	Sat 1/27/24
11	Monitoring	37.92 days	Fri 2/2/24	Fri 3/15/24
12	Trail Run	37.92 days	Fri 2/2/24	Fri 3/15/24
13	Evaluating	2.05 days	Thu 3/28/24	Fri 3/29/24
14	Develop new efficiency ladder	1.02 days	Thu 3/28/24	Fri 3/29/24
15	Reporting Q1	2.05 days	Fri 3/29/24	Sat 3/30/24
16	Project Status Presentation Q1	0 days	Sat 3/30/24	Sat 3/30/24
17	Production Q2	33.83 days	Sat 4/20/24	Thu 5/30/24
18	Reporting Q2	2.05 days	Thu 5/30/24	Sat 6/1/24
19	Project Status Presentation Q2	1 day	Tue 6/25/24	Wed 6/26/24
20	Production Q3	57.4 days	Sun 6/16/24	Tue 8/20/24
21	Reporting Q3	2 days	Tue 8/20/24	Thu 8/22/24
22	Project Status Presentation Q3	1 day	Thu 8/22/24	Fri 8/23/24
23	Production Q4	82 days	Sat 9/14/24	Wed 12/18/24
24	Reporting Q1 - Q4	2.05 days	Fri 12/20/24	Sat 12/21/24
25	Project Status Presentation Q4	1 day	Mon 12/30/24	Tue 12/31/24
26	Project Closure	0 days	Thu 1/2/25	Thu 1/2/25

Legend:

- Task: Blue bar
- Split: Dotted line
- Milestone: Diamond
- Summary: Grey bar
- Project Summary: Dotted line
- External Tasks: Grey bar
- External Milestone: Diamond
- Inactive Task: Grey bar
- Inactive Milestone: Diamond
- Inactive Summary: Grey bar
- Manual Task: White bar
- Duration-only: Grey bar
- Manual Summary Rollup: Grey bar
- Manual Summary: Teal bar
- Start-only: Teal bar
- Finish-only: Teal bar
- Deadline: Teal bar
- Critical: Teal bar
- Critical Split: Teal bar
- Progress: Teal bar
- Manual Progress: Teal bar